Richland Operations Office

Tri-Party Agreement M-91 Milestones

M-91-00 TBD Complete the acquisttion of new facilities, modification of existing facilities, and/or
modification of planned facilities ne cessary for storage, treatment/processing and disposal of
all Hanford Site TRU/TRUM, LLMW and GTCS3.

M-91-01 TBD Complete the acquisttion of new facilities, modification of existing facilities, and/or
modification of planned facilities ne cessary for storage, treatment/processing prior to disposal
of all Hanford Site post-1970 TRU/TRUM.

M-91-02 12/31/98 Initiate processing of contact handled TRU/TRUM waste at Waste Receiving and Processing
Facility WRAP | (contact handled, small container)(complete).

M-91-03 06/30/00 Submit TRU/TRUM PMP.

M-91-04 09/30/00 Complete constructio n of small container, CH, TRU/TR UM retrieval and initiate operations.

M-91-05-T01 12/31/02 Complete and submit TRU/TRUM retrieval and processing facility engineering study and
functional design criteria.

M-91-06-T01 09/30/03 Award necessary privatized contracts for RH and oversized TRU/TRUM.

M-91-07 09/30/04 Complete project for small container, CH, TRU/TR UM re trieval.

M-91-08-T01 06/30/05 Complete constructio n and start operation of RH and oversized TRU/TRUM processing
facility.

M-91-09 06/30/97 Initiate operations at new CWC facilities.

M-91-10 06/30/99 Submit LLMW and GTC3 PMP.

M-91-11-T01 12/31/00 Complete and submit LLMW/GTC 3 engineering study and FDC.

M-91-12 12/31/00 Initiate thermal treatment. At least 600 m® provided for treatment by De cemb er 2005.

M-91-13 06/30/01 Intiate disposal of CH LLMW.

M-91-14-T01 10/31/03 Award commercialization contract(s) for RH and oversized LLMW/GTC3 waste per PMP.

M-91-15 06/30/08 Complete acquisition of facilities and initiate treatment of RH and oversized CH LLMW.

Note: Completed milestones Italicized and in Red
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